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MEMORANDUM 
 

To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  September 2, 2015 

 

Re:  Local Technical Assistance Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and grants. To date, 166 local projects have been initiated. Of these, 110 projects have 

been completed, 50 are fully underway, and 6 will get actively underway in the near future.  

 

Further detail on LTA project status can be found in the attached project status table. Projects 

that appear in this document for the first time, or that were recently completed, are noted and 

highlighted in italics.   

 

ACTION REQUESTED: Discussion 
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Projects Currently Underway  

Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Algonquin-

Carpentersville Fox 

River corridor plan 

(see website) 

Brian Daly 
May 2014-

Dec. 2015 

Staff 

assistance 
CMAP staff is working on the draft corridor plan. No update this month. 

Arlington Heights 

bicycle-pedestrian plan 

(see website) 

John 

O’Neal 

May 2014-

Dec. 2015 

Staff 

assistance 

Awaiting input from Arlington Heights Bicycle and Pedestrian Advisory 

Committee (project Steering Committee) on ideas for potential 

infrastructure recommendations.  Development of draft plan continues. 

Aurora downtown plan 

(see website) 

Lindsay 

Bayley 

May 2015-

July 2016 

Staff 

assistance 
Project on hold. 

Barrington area bikeway 

feasibility study 

Jack 

Pfingston 

June 2014-

Oct. 2015 

Consultant 

assistance 

Draft study reviewed by CMAP and steering committee; implementation 

discussion with CMAP expected in early September.   

Bensenville zoning 

update 
Jake Seid 

Oct. 2015-

Dec. 2016 

Staff 

assistance 

The memorandum of understanding and resolution were adopted by the 

Village Board on August 25. An internal kick-off meeting will take place in 

late September.  

Berwyn parking study 

(see website) 

Lindsay 

Bayley 

Nov. 2013-

Nov. 2015 

Staff 

assistance 
First draft of the final plan is under internal review. 

Berwyn zoning revisions 

(see website) 

Kristin 

Ihnchak 

Jan. 2013-

Nov. 2015 

Staff and 

consultant 

assistance 

A follow-up meeting to discuss City comments was held on August 27 and 

a Steering Committee meeting to present the draft is being scheduled. 

Blue Island capital 

improvement plan 

Evy 

Zwiebach 

Apr.-Dec. 

2015 

Staff 

assistance 

City representatives are currently scoring potential projects to determine 

priorities.  Next steering committee is scheduled for September.  

Brookfield comprehensive 

plan 
Nora Beck 

Dec. 2015-

Dec. 2016 

Consultant 

assistance 

Newly added to monthly report.  Staff discussed goals of the project with Village 

planners; RFP development underway.  

Calumet Park planning 

priorities report 

Sam 

Shenbaga 

May 2015-

Feb. 2016 

Staff 

assistance 
Plan being drafted.   

Campton Hills zoning 

and subdivision 

regulations 

Kristin 

Ihnchak 

Jul. 2014-

Dec. 2015 

Consultant 

assistance 
No update this month. 

Carol Stream 

comprehensive plan (see 

website) 

Trevor 

Dick 

Feb. 2014-

Nov. 2015 

Staff 

assistance 

Village staff has reviewed the SCB concept plans for the Town Center as 

well as the VSKA market analysis.  Staff is working on finalizing a draft 

plan that includes those updates and expects to have a steering committee 

meeting to review the draft in September.       

http://www.cmap.illinois.gov/programs-and-resources/lta/fox-river
http://www.cmap.illinois.gov/programs-and-resources/lta/arlington-heights-bike-ped?p_p_id=56_INSTANCE_rhBX0gVsC1KK&p_p_lifecycle=0&p_p_state=normal&p_p_mode=view&p_p_col_id=column-3&p_p_col_count=1
http://www.cmap.illinois.gov/programs-and-resources/lta/aurora
http://www.cmap.illinois.gov/programs-and-resources/lta/berwyn-parking
http://www.cmap.illinois.gov/lta/berwyn-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/carol-stream
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Chicago Albany Park 

neighborhood plan 
Brian Daly TBD 

Staff 

assistance 

Scoping, including coordination with other potential funders and partner 

organizations, is underway. 

Chicago Pilsen-Little 

Village neighborhood 

plan (see website) 

Evy 

Zwiebach 

Dec. 2013-

Dec. 2015 

Staff 

assistance 

CMAP and DPD staff are reviewing input obtained from the June 

community workshops and are planning follow-up community outreach 

activities. 

Chicago Pullman 

National Historic Park 

transportation plan 

Lindsay 

Bayley 

June 2015-

Sept. 2016 

Consultant 

assistance 

The first meeting of the Technical Advisory Committee and the Citizen 

Advisory Committee will be held on September 15, and will include a 

“walkshop” tour of the area. Existing conditions research continues. 

Chicago West Pullman 

neighborhood plan (see 

website) 

Evy 

Zwiebach 

Oct. 2014-

Oct. 2015 

Consultant 

assistance 

The consultant team presented the draft plan to the steering committee in 

mid-August. The community will have the opportunity to review and 

comment on the plan at the Draft Plan Open House scheduled for 

September. 

Cicero comprehensive 

plan (see website) 

Jonathan 

Burch 

Apr. 2014-

Nov. 2015 

Consultant 

assistance 

The project steering committee reviewed the draft plan on August 26. The 

consultant will now schedule a public meeting to discuss the draft plan.  

Crete comprehensive 

plan 

Jack 

Pfingston 

May 2014-

Dec. 2015 

Consultant 

assistance 

Visioning exercise took place August 13 with 60 participants. Draft plan 

expected in October. 

Crystal Lake 

transportation plan 

(see website) 

Nora Beck 
Mar. 2014-

Dec. 2015 

Staff 

assistance 

City staff are reviewing a recommendations memo; steering committee to 

review later this month.   

DuPage County / 

Hanover Park Homes 

for a Changing Region 

(see website) 

Kendra 

Smith 

Nov. 2014-

Nov. 2015 

Consultant 

assistance 

CMAP, MPC, MMC, and Teska Associates will present initial report 

findings to Hanover Park Village Board on September 3. Teska continues to 

work on the draft report with input from CMAP.  

DuPage County Elgin-

O’Hare Corridor Bicycle 

and Pedestrian Plan 

John 

O’Neal 

May 2015-

Sept. 2016 

Consultant 

assistance 

Data collection and initial outreach activities continue.  Project website 

under development and planned to go live within 1-2 weeks.  Kick-off 

meeting with advisory committees (communities within project area and 

implementing agencies) planned for September 2. 

DuPage County 

sustainability guide 

(see website) 

Louise 

Yeung 

June 2014- 

Aug. 2015 

Staff 

assistance 

Newly completed.  The Best Practices Guide was approved by the DuPage County 

Board on August 11. 

Elmwood Park zoning 

assessment 

Patrick 

Day 

Nov. 2014-

Dec. 2015 

Staff 

assistance 
Analysis phase is currently underway.   

Endeleo Institute 

planning priorities 

report (see website) 

Kendra 

Smith 

Feb.-Oct. 

2015 

Staff 

assistance 
Draft planning priorities report is underway. 

http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village
http://119thstreetcorridorplan.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/cicero
http://www.cmap.illinois.gov/programs-and-resources/lta/crystal-lake
http://www.cmap.illinois.gov/livability/housing/homes
http://www.cmap.illinois.gov/programs-and-resources/lta/dupage-sustainability
http://www.cmap.illinois.gov/programs-and-resources/lta/endeleo
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Fox Lake planning 

priorities report 

Jack 

Pfingston 

Dec. 2014-

Aug. 2015 

Staff 

assistance 

Newly completed.  Draft report completed in late August and accepted by Fox 

Lake; final design now underway. 

Franklin Park 

comprehensive plan 

John 

Carlisle 

Apr. 2015-

June 2016 

Staff 

assistance 

Steering committee kick-off meeting occurred on July 22 and public 

meeting occurred August 4.  Stakeholder interviews with community 

leaders and focus groups are underway and planned. Drafting of the 

existing conditions report has begun. 

Governors State 

University green 

infrastructure plan 

Holly 

Hudson 

June 2015- 

May 2016 

Consultant 

assistance 

The project has kicked off, consultant has completed ecological field work, 

and data collection and assessment for the stormwater components of the 

plan are underway.  

Harvard comprehensive 

plan (see website) 
Nora Beck 

May 2014-

Nov. 2015 

Staff 

assistance 

CMAP staff now drafting plan to send to steering committee for review in 

early September.  

Huntley zoning update 
Patrick 

Day 

May 2015-

Apr. 2016 

Consultant 

assistance 
Analysis phase is currently underway. 

Joliet Chicago Street plan 
Stephen 

Ostrander 
TBD 

Consultant 

assistance 
Newly added to monthly report.  Scoping underway. 

Kane County health 

impact assessment 

(see website) 

Stephen 

Ostrander 

July 2014-

Sept. 2015 

Staff 

assistance 

Kane County and CMAP completed internal review of report. CMAP staff 

is currently preparing final version of document. 

Kendall County 

industrial market study 

Don 

Hughes 

Aug. 2015-

Mar. 2016 

Staff and 

consultant 

assistance 

Scoping underway.  Meeting to discuss with local officials scheduled for 

September 2. 

Lake County Route 

53/120 land use plan (see 

CMAP website and 

project website) 

Jason 

Navota 

Nov. 2013-

Dec. 2015 

Staff and 

consultant 

assistance 

The land use planning effort is approximately 75% complete. A draft plan 

has been reviewed internally and is being revised in preparation for 

distribution to the Land Use Committee and, subsequently, for public 

review. The next Land Use Committee meeting is anticipated for 

September.   

Lake County / Round 

Lake Homes for a 

Changing Region (see 

website) 

Stephen 

Ostrander 

July 2014-

Nov. 2015 

Staff 

assistance 

Project team (CMAP, MPC, Mayors Caucus, and Lake County Community 

Foundation) consulted with municipalities, non-profit partners, and Lake 

County to help refine specifics of implementation actions to be 

recommended in plan, as well as began drafting specific sections of the 

plan. 

Lemont development 

review process analysis 
Jake Seid 

Jan.-Sept. 

2015 

Consultant 

assistance 

Final project deliverable has been completed and provided to the Village 

and CMAP for review. The consultant will revise the deliverable based on 

comments from the Village and CMAP, and will present the project to the 

Village Board in September. 

http://www.cmap.illinois.gov/programs-and-resources/lta/harvard
http://www.cmap.illinois.gov/programs-and-resources/lta/carpentersville-hia
http://www.cmap.illinois.gov/programs-and-resources/lta/il-53-120
http://www.lakecorridorplan.org/
http://www.cmap.illinois.gov/livability/housing/homes
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

McHenry County 

Comprehensive 

Economic Development 

Strategy (website) 

Jonathan 

Burch 

Jan.-Nov. 

2015 

Staff and 

consultant 

assistance 

CMAP staff are coordinating with the Economic Development District of 

Northern Illinois (EDDNI) and NIU in drafting the introduction, overview 

of the region, and SWOT components of the draft plan.  

North Chicago 

comprehensive plan 

(see website) 

Jake Seid 
May 2014-

Nov. 2015 

Staff 

assistance 

The recommendations memo will be completed in early September at 

which point the project team will begin drafting the Comprehensive Plan. 

O’Hare area truck route 

coordination 
Bob Dean 

Oct. 2015-

Dec. 2016 

Consultant 

assistance 

Internal scoping underway, with external stakeholders meeting expected in 

September or October. 

Oswego-Montgomery-

Yorkville shared services 

study  (see website) 

Louise 

Yeung 

May 2014-

Sept. 2015 

Staff 

assistance 

The final draft of the shared services study, as well as a joint resolution to 

approve the study, is currently being reviewed by the Oswego and 

Montgomery Village Boards and Yorkville City Council. 

Park Forest zoning        

revisions (see website) 

Kristin 

Ihnchak 

June 2013-

Dec. 2015 

Staff and 

consultant 

assistance 

The draft zoning ordinance was submitted to Village staff. CMAP staff are 

now drafting the subdivision regulations. 

Pingree Grove 

comprehensive plan 

Jack 

Pfingston 

Aug. 2014-

Sept. 2015 

Consultant 

Assistance 

Draft plan reviewed by steering committee August 20; will go before Plan 

Commission in mid-late September. 

Regional truck 

permitting project 
Alex Beata 

Jan. 2015-

June 2016 

Consultant 

assistance 

Cambridge Systematics has begun work on data collection for the existing 

conditions baseline.  Consultants are meeting with County transportation 

staff and permitting engineers, and are scheduling meetings with groups of 

municipalities around the region for August and September.  

Richton Park capital 

improvement plan 
Brian Daly 

June 2015-

Feb. 2016 

Staff 

assistance 

CMAP is working with the steering committee and Village staff to review 

potential capital projects and perform a fiscal analysis. 

Richton Park zoning 

revisions (see website) 
Jake Seid 

Nov. 2014-

Oct. 2015 

Consultant 

assistance 

Consultant has provided a complete draft of the Ordinance which has been 

reviewed and discussed by CMAP and Village staff. The Planning and 

Zoning Commission has met three times to discuss the Ordinance. The 

draft will be presented for public comment in September followed by 

discussion by the Village Board.  

Roselle comprehensive 

plan (see website) 
Dan Olson 

Feb. 2015-

Mar. 2016 

Consultant 

assistance 

Consultant held several meetings with Village staff and stakeholders in 

August and is finalizing existing conditions analysis, which looks to be 

presented to the Steering Committee on September 21. 

Rosemont 

comprehensive plan (see 

website) 

Sam 

Shenbaga 

Oct. 2013-

Sept. 2015 

Staff 

assistance 
Public hearing scheduled for September 7.       

http://www.cmap.illinois.gov/programs-and-resources/lta/mchenry-county-ceds
http://www.cmap.illinois.gov/programs-and-resources/lta/north-chicago
http://www.cmap.illinois.gov/programs-and-resources/lta/oswego-montgomery-yorkville
http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-zoning
http://www.hlplanning.com/dnn/Home/tabid/3208/Default.aspx
http://www.roselle.il.us/690/Comprehensive-Plan-Update
http://www.cmap.illinois.gov/programs-and-resources/lta/rosemont
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

South Elgin zoning 

update (see website) 

Patrick 

Day 

Oct. 2014-

May 2016 

Staff 

assistance 

Initial outreach phase will conclude September 2. Existing conditions 

analysis is currently underway.    

South Holland 

comprehensive plan 

Stephen 

Ostrander 

Apr. 2015- 

July 2016 

Staff 

assistance 

CMAP staff held two days of key stakeholder interviews (on August 5 and 

13), along with continued drafting of sections for the upcoming Existing 

Conditions Report. 

SSMMA Calumet Green 

Manufacturing 

Partnership 

Brian Daly 
May 2014-

Sept. 2015 

Staff and 

consultant 

assistance 

SSMMA and OAI are reviewing the draft plan. No update this month. 

SSMMA Complete 

Streets plan 

John 

O’Neal 

July 2014-

Dec. 2015 

Staff 

assistance 

Internal team comments (SSMMA, ATA) received and incorporated into 

existing conditions report and supplementary background information 

documents.  Documents then shared partner agencies: Metra, Pace, IDOT, 

CCDPH, Pace, FPCC, FPDWC, and Cook Co. DOT.  Complete Streets 

policy development, with ATA as lead, underway.  Meeting to discuss 

formation of local Complete Streets Coalition scheduled for August 28.  

Complete Streets Conference planned for September 17-18. 

Steger planning 

priorities report (see 

website) 

Jonathan 

Burch 

Feb.-Oct. 

2015 

Staff 

assistance 
The Village is reviewing the draft report.  

Sugar Run Creek area 

plan (see website) 

Trevor 

Dick 

May 2015-

May 2016 

Staff 

assistance 

Staff is working on the Existing Conditions Report and has already 

conducted a number of key person interviews, stakeholder meetings, and 

research to help create key areas of focus for the ECR.  The first public 

workshop has been scheduled for August 31.    

Villa Park zoning 

ordinance 

Patrick 

Day 

July 2015-

Oct. 2016 

Consultant 

assistance 
Existing conditions analysis is currently underway. 

West Suburban 

Chamber of Comm. and 

Industry cargo-oriented 

development plan 

Evy 

Zwiebach 

June 2014-

Oct. 2015 

Staff 

assistance 

and small 

contract 

CMAP staff worked with ULI and the Village of Willow Springs to prepare 

the materials for the Technical Assistance Panel (TAP), which was held on 

September 1.  

Westchester zoning 

ordinance 

Kristin 

Ihnchak 

Nov. 2014-

Dec. 2015 

Consultant 

assistance 
No update this month. 

Winthrop Harbor 

comprehensive plan 

(see website) 

Sam 

Shenbaga 

Sept. 2014-

Dec. 2015 

Staff 

assistance 
Draft plan underway.  

http://www.cmap.illinois.gov/programs-and-resources/lta/south-elgin
http://www.cmap.illinois.gov/programs-and-resources/lta/steger
http://www.cmap.illinois.gov/programs-and-resources/lta/will-county
http://www.cmap.illinois.gov/programs-and-resources/lta/winthrop-harbor
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Zion comprehensive 

plan (see website) 
Nora Beck 

Feb. 2014-

Sept. 2015 

Consultant 

assistance 

The City’s Planning and Zoning Commission recommended approval of 

the plan on August 17. The Draft Plan will be considered for adoption by 

City Council on September 2. 

 

http://plan4zion.com/

